



IWCAM PROJECT ANTIGUA

NEA — Ministry of Tourism & Environment





SCHEDULE OF WORK

- Legislative review
- Data collection & Monitoring
- Sewage Management Strategy
- Selection of Demo Site
- Environmental impact Assessment
- Feasibility study
- Demo construction
- Monitoring

PROJECT UPDATE

PROJECT SITE –

- Changed from St. Johns City to McKinnon's





PROJECT UPDATE

Legislative review – Final Draft Presented

Data Collection

Wastewater Management Strategy

TOR - EIA

TOR - Feasibility Study



CHALLENGES

- Consultants responding to our invitation
- Consultation fees over budget
- Consultants vision for project

THANK YOU

